

RESOLUTION NO. 2022-13

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE EL PORTAL, FLORIDA OF MIAMI-DADE COUNTY, FLORIDA, APPROVING CHANGE ORDER # 1 FOR EL JARDIN STORMWATER IMPROVEMENTS CAS PROJECT NO. 17-1970 FOR THE VILLAGE OF EL PORTAL OF MIAMI-DADE COUNTY; PROVIDING FOR INCORPORATION OF RECITALS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Village of EL Portal was awarded a State Appropriations Grant for the El Jardin area in the amount of \$550,000.00 which covered the design of the system and construction of Phase 1; and

WHEREAS, Southeastern Engineering Contractors (“SEC”) SEC was awarded the Phase 1 storm water improvements project having a contract price of \$322,643.00; and

WHEREAS, there is an additional amount available from the grant funds in excess of the contract price and the Village of EL Portal desires to fully utilize all of the grant funds for additional improvements, with possible supplementation from available CITT funds; and

WHEREAS, the Village of EL Portal and Craig A. Smith & Associates (“CAS”) obtained three quotes for the additional work, and CAS is recommending the bid from SEC and its subcontractor H&R Paving, all as shown on the Change Order No. 1 attached hereto as Exhibit A; and

WHEREAS, the Village of EL Portal hereby finds the Change Order No. 1 for El Jardin Stormwater Improvements Cas Project No. 17-1970 attached hereto as Exhibit A and made a part of this Resolution, to be in the best interest of the Village of El Portal.

NOW, THEREFORE, BE IT RESOLVED BY THE OF VILLAGE OF EL PORTAL:

Section 1: The above recitals are true and correct and incorporated herein by reference.

RESOLUTION 2022-


Section 2: The Village EL Portal hereby approves the Change Order No. 1 for El Jardin Stormwater Improvements Cas Project No. 17-1970 (Exhibit A).

Section 3: The City Manager is hereby authorized to do all things necessary to carry out the aims of the Resolution.

Section 4: The City Manager is hereby authorized to execute any necessary contracts to accomplish the intent of this Resolution.

Section 5: That this Resolution shall become effective immediately upon its adoption.

PASSED AND ADOPTED by the Village Council of the Village of El Portal Florida, this 22 day of February, 2022.



Omarr C. Nickerson, Mayor

ATTEST:



Yenise Jacobi, CMC, Village Clerk

Approved as to form and legal sufficiency:
Greenspoon Marder, LLP
Village Attorneys


By: 
Joseph S. Geller, Esq.

Vote: mot: Lightfoot-Ward and Martin

Councilperson Lightfoot-Ward:	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Councilperson Martin:	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Councilperson Pirela:	<input type="checkbox"/> (Yes)	<input checked="" type="checkbox"/> (No)
Vice Mayor Urbom:	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)
Mayor Nickerson:	<input checked="" type="checkbox"/> (Yes)	<input type="checkbox"/> (No)

RESOLUTION 2022-

I, Yenise Jacobi, CMC, Village Clerk of the Village of El Portal, Miami-Dade County, Florida, do hereby certify that this is a true and correct copy of Resolution No.: 2022-03 adopted on Feb 22, 2022, as shown in the Official Records of the Village of El Portal, Miami-Dade County, Florida. Given under my hand and seal, this 22 day of February, 2022.


Yenise Jacobi, CMC Village Clerk

SECTION 00931

CHANGE ORDER

DATE OF ISSUANCE: January 25, 2022

No. 01

PROJECT: **VILLAGE OF EL PORTAL EL JARDIN STORMWATER IMPROVEMENTS
CAS PROJECT No. 17-1970**

OWNER: **Village of El Portal**

CONTRACTOR: Southeastern Engineering Contractors (SEC)

ENGINEER: CRAIG A. SMITH & ASSOCIATES (CAS)

SEC is directed to make the following changes in the contract documents.

BACKGROUND: The Village was awarded a State Appropriations Grant for the El Jardin area in the amount of \$550,000.00 which covered the design of the system and construction of Phase 1. SEC was awarded the Phase 1 stormwater improvements project having a contract price of \$322,643.00. The grant fund available at the time of the bid less the surveying & engineering costs was \$343,311.00. The bid came in under the available funds (\$20,668.00) and it is recommended that these funds are fully expended.

DESCRIPTION: Mill and resurface 2" of asphalt on NE 1st Ct between NE 86th St and NE 87th St.

SEC submitted two price proposals shown below at the request of CAS.

- 1) \$29,290.00 from SEC subcontractor: Arrow Asphalt &
- 2) \$25,668.00 from SEC subcontractor: H & R Paving

The Village obtained a third price from One Stop Paving having the following price:

- 3) \$35,250.00 just for NE 1st Ct. For NE 1st Ave the price was \$18,050.00 (Totaling \$53,300.00).

This third quote is more expensive than the two quotes provided by SEC and is proposing less asphalt in terms of thickness based on their description of work.

Hence, CAS recommends the approval of SEC's quote no. 2 for \$25,668.00 where the remaining \$20,668.00 grant funds will be used and the additional costs will be paid via the Citizen's Independent Transportation Trust (CITT) funds.

Additionally, the Village wishes to repair the asphalt intersection (triangular) area at NE 1st Ave just north of NE 86th St. Note that this is outside the Phase 1 scope area for SEC but within the El Jardin area and SEC's price for work at this location is an additional \$5,522.00 and would be paid via CITT. This would bring the total change order amount to \$31,190.00.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price	Original Contract Time
\$322,643.00	90 Days
Previous Change Orders	Net change from previous Change Orders
-0-	-0-
Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$322,643.00	Days
Net increase of this Change Order	Net Increase/decrease of this Change Order
NE 1 st Ct - \$25,668.00 (Phase 1)	
<u>NE 1st Ave - \$5,522.00</u>	
Total - \$31,190.00	-0- Days
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
\$353,833.00	-0- Days

RECOMMENDED:

By _____
CRAIG A. SMITH & ASSOCIATES

ACCEPTED :

By _____
CONTRACTOR

APPROVED :

By _____
OWNER

END OF SECTION